Project Charter

E-Commerce Website Development Project

Project Manager: Warisha Fiaz
Project Type: Website Development
Project Status: Proposed
Document Version: 1.0

1. Project Overview

The purpose of this project is to plan and manage the development of an e-commerce website where customers can browse products, add items to a shopping cart, and place orders online.

The project will be managed from initiation through planning, development coordination, testing, and final delivery.

2. Business Need

Customers increasingly prefer convenient online shopping. A user-friendly e-commerce website can help a business display its products online, reach more customers, and simplify the ordering process.

3. Project Objectives

- Plan the development of a functional e-commerce website.
- Define the project scope, deliverables, and requirements.
- Prepare a realistic project schedule and task breakdown.
- Identify project risks and propose mitigation strategies.
- Coordinate development and testing activities.
- Deliver the planned website within the agreed timeline and scope.

4. Project Scope

Included in the Project

- Product listing and product details
- User registration and login
- Shopping cart
- Checkout and order placement
- Basic order confirmation

- Functional testing before launch

Excluded from the Project

- Native Android or iOS mobile applications
- Advanced AI-based product recommendations
- International shipping integrations
- A full loyalty or rewards program

5. Key Deliverables

- Project Charter
- Requirements and Scope Document
- Work Breakdown Structure (WBS)
- Project Schedule and Milestones
- Risk Register
- Responsibility Assignment Matrix (RACI)
- Project Status Reports
- Test Completion Summary
- Final Project Closure Report

6. Stakeholders

- Project Sponsor: Business Owner
- Project Manager: Warisha Fiaz
- UI/UX Designer
- Front-End Developer
- Back-End Developer
- Software Quality Assurance (SQA) Tester
- End Users / Customers

7. Success Criteria

- All agreed core features are completed.
- Critical functional defects are resolved before launch.
- The project is delivered within the approved schedule and scope.
- Required project documentation is completed.
- The website supports the planned customer shopping journey.

8. Assumptions and Constraints

Assumptions

- The project team has the required technical skills.
- Stakeholders provide requirements and feedback on time.

- Development and testing environments are available.

Constraints

- The project has a limited budget and schedule.
- Team members may have other responsibilities.
- Changes to requirements may affect delivery time.

9. Project Approval

This charter establishes the initial direction of the project. In a real organization, formal approval would be provided by the project sponsor before detailed planning begins.

Portfolio Note: This is a simulated project created for Project Management learning and portfolio demonstration. It does not represent a real client engagement.