Meeting Minutes — E-Commerce Website Development

Project: E-Commerce Website Development
Meeting Type: Project Kick-off Meeting
Date: November 2, 2026
Meeting Owner: Warisha Fiaz, Project Manager
Status: Simulated Portfolio Example

1. Meeting Objective

Align the project team on the website's objectives, scope, responsibilities, and planned timeline.

2. Attendees

- Project Manager
- Business Owner
- UI/UX Designer
- Developer
- SQA Tester

Note: These are simulated project roles, not actual attendees.

3. Discussion Points

- Reviewed the project objectives and business requirements.
- Discussed the website's product browsing, shopping cart, and checkout features.
- Reviewed the proposed project schedule and key milestones.
- Discussed quality expectations and the need for functional testing.
- Identified potential risks, including requirement changes and development delays.

4. Decisions Made

- Requirements and scope will be reviewed before development begins.
- UI/UX designs will be reviewed before implementation.
- Functional testing and defect resolution will take place before the planned launch.
- Proposed scope changes will be documented and assessed before approval.

5. Action Items

Action Item	Owner	Due Date
Finalize project requirements	Project Manager	Nov 6, 2026
Review and approve project scope	Business Owner	Nov 10, 2026
Prepare UI/UX designs	UI/UX Designer	Nov 23, 2026
Confirm testing approach	SQA Tester	Before testing begins

6. Risks and Concerns

- Requirements may change during development.
- Development tasks may take longer than estimated.
- Critical defects may be identified near the planned launch.

7. Next Steps

Review progress against the project schedule and follow up on outstanding action items.

Portfolio Disclaimer: This is a simulated meeting record created for demonstration and learning purposes. It does not represent a real meeting.