Project Status Report — E-Commerce Website Development

Project Manager: Warisha Fiaz
Reporting Date: October 23, 2026
Reporting Period: Project Initiation and Planning
Overall Status: Planning Complete; Execution Not Started
Report Type: Simulated Portfolio Example

1. Executive Summary

The project initiation and planning artifacts have been prepared for the proposed e-commerce website. The project is planned to include product browsing, user accounts, a shopping cart, checkout, and order confirmation.

Execution activities have not yet started. The schedule, budget, and risks remain planning estimates.

2. Progress Summary

Area	Status	Summary
Project Charter	Complete	Project objectives and boundaries documented
Requirements and Scope	Draft	Requirements and acceptance criteria documented; approval pending
Project Schedule	Draft	Proposed timeline prepared
Risk Register	Complete	Potential project risks and mitigations identified
Budget Estimate	Draft	Illustrative costs estimated
Development	Not Started	No development work recorded
Testing	Not Started	Testing planned after development

3. Key Accomplishments

- Prepared the Project Charter.
- Documented functional and nonfunctional requirements.
- Created the WBS and proposed project schedule.
- Identified project risks and stakeholder responsibilities.
- Prepared communication and change-management plans.

4. Key Risks and Issues

- Requirements may change after planning.
- Development may take longer than estimated.
- Defects may delay the planned release.
- Stakeholder reviews and approvals may be delayed.

5. Upcoming Activities

- Review and approve the requirements and scope.
- Confirm the proposed schedule and budget assumptions.
- Finalize UI/UX designs.
- Begin development after the required planning approvals.

6. Decisions or Support Required

The simulated business owner must review the requirements, scope, proposed budget, and timeline before execution is authorized.

7. Overall Assessment

Planning documentation has been prepared, but the project is not yet approved for execution. The schedule and budget should be treated as provisional until stakeholder review.

Portfolio Disclaimer: This report describes a simulated project. Statuses and progress reflect the portfolio exercise, not a real client engagement.