# Lessons Learned Report — E-Commerce Website Development

**Project Manager:** Warisha Fiaz
**Project Type:** Simulated Portfolio Project
**Report Status:** Anticipated Lessons — Project Not Yet Executed

## 1. Purpose

This report identifies potential lessons from the planning and management approach used for the simulated e-commerce website project. These are anticipated lessons, not findings from an actual project delivery.

## 2. What the Planning Approach Emphasizes

- Documenting requirements and scope before development helps reduce ambiguity.
- Breaking work into smaller tasks makes responsibilities and deadlines easier to track.
- Identifying risks early allows the team to plan mitigation actions.
- Defining roles through a RACI Matrix reduces confusion about responsibilities.
- Maintaining issue, decision, and change logs improves traceability.

## 3. Potential Challenges

- Unclear requirements could cause rework.
- Delayed stakeholder approvals could affect the schedule.
- Underestimated development effort could delay testing and launch.
- Late discovery of critical defects could increase release risk.
- Uncontrolled scope changes could affect both cost and delivery time.

## 4. Recommended Improvements

- Validate requirements and acceptance criteria with stakeholders before execution.
- Review task dependencies and confirm that the schedule uses realistic working days.
- Obtain estimates from relevant team members before finalizing the budget.
- Review risks and open issues regularly.
- Require impact assessment and approval before implementing scope or schedule changes.

- Track actual progress against the approved baseline instead of relying only on planned dates.

# 5. Recommendations for Future Projects

Future projects should use clearly defined approval checkpoints, realistic estimates, regular progress reviews, and documented decisions. The project manager should also verify that planning artifacts remain consistent with one another as the project evolves.

# 6. Conclusion

The planning exercise demonstrates how a Project Manager can organize scope, schedule, cost, responsibilities, risks, and monitoring activities. Actual lessons learned can only be confirmed after the project work has been performed and reviewed.

**Portfolio Disclaimer:** This report is based on a simulated project and anticipated lessons. It does not claim that a real project was delivered or that actual project outcomes were observed.