Project Closure Report — E-Commerce Website Development

Project Manager: Warisha Fiaz
Project Type: Simulated Portfolio Project
Closure Status: Documentation Exercise Complete — Project Delivery Not Performed

1. Project Overview

The project plan covers a proposed e-commerce website that allows users to browse products, manage a shopping cart, complete checkout, and receive order confirmation.

2. Project Objectives

- Define the website's scope and requirements.
- Prepare a project schedule and budget estimate.
- Assign responsibilities and identify stakeholders.
- Document project risks and change-control procedures.
- Establish task, quality, and progress-monitoring processes.

3. Planned Deliverables

- Project Charter
- Requirements and Scope Document
- Work Breakdown Structure
- Project Schedule
- Risk Register and Risk Monitoring Log
- RACI Matrix
- Stakeholder Register
- Communication Plan
- Budget Estimate
- Task Tracker and Project Status Report
- Issue, Decision, and Change Logs
- Quality Checklist and Progress Dashboard
- Lessons Learned Report

4. Closure Criteria

In a real project, closure would require confirmation that:

- Agreed deliverables have been completed and reviewed.
- Required testing and release approvals have been recorded.
- Outstanding issues have been resolved or formally accepted.
- Relevant documentation has been handed over.
- Stakeholders have acknowledged project closure.

5. Outstanding Items

The website has not been developed or tested as part of this portfolio exercise. Requirements, budget, schedule, and proposed changes would require appropriate review and approval before a real project could proceed.

6. Final Assessment

The portfolio exercise demonstrates the preparation of core Project Management documentation across initiation, planning, execution support, monitoring and control, and closure.

The exercise does not claim actual software delivery, stakeholder approval, or completed testing.

7. Final Status

Portfolio documentation: Prepared
Website development: Not performed
Functional testing: Not performed
Real stakeholder sign-off: Not obtained

Portfolio Disclaimer: This is a simulated Project Management case study created for learning and professional portfolio demonstration.